

**SECRET**

25X1

FY-67 Quarterly Report No. 3

PAR 244

28 Feb 67

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24.

DISCUSSION

2. The first shipment, which consisted of twenty-five percent of the parts itemized in the original proposal, was made on 15 December 1966.

3. Fabrication of the remaining parts is on schedule.

PLANNED ACTIVITY

4. Inspections will continue to be made as parts are fabricated, and it is anticipated that the second partial shipment will be made in March 1967.

Declass Review by NGA.

**SECRET**

GROUP 1  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION